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GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE 
MEETING MINUTES 

AUGUST 4, 2003 
 

1. Attendance – See Attendance Sheet attachment.  
 
2. Review and Acceptance of July 7, 2003 meeting minutes. 
 
ACTION: Mr. Mike Rotbart motioned to approve the minutes.  The motion was seconded 

by Mr. Marty Hyman.  The motion passed.  
 
3. Presentation 
 

(A) General Obligation Bond Interest 
 

Ms. Patricia D. Walker, Chief Financial Officer, reported that GO Bond Interest is 
held, invested and reserved first in Arbitrage.  She explained that Arbitrage is the 
earning interest over the rate of the interest that is paid on the debt service of the 
bonds until the bond funds are expended.  She continued by saying that an 
accounting firm is hired to calculate what the Arbitrage payment will be on an 
annual basis.  She added that the second thing that is done with GO Bond 
interest is to act as a funding source of last resort for additional funding for a GO 
Bond project.  She said that work requiring the additional funding has to be within 
scope of work originally included within the bond issuance.   She continued by 
saying that the funds are earning between 1% and 1½%, depending on the 
investment.   
 
Mr. Roberto Sanchez wanted to know if some of the interest is being used for the 
Normandy Isle Pool project.  Ms. Walker responded that $100,000 is being used 
for additional A/E services for the project because it is within scope of work 
originally included in the bond issuance. 
 
Mayor David Dermer wanted to know if a situation would be created where there 
will not be enough interest for Arbitrage, if it used for projects.  Ms. Walker 
responded that it could be possible if the funds are not monitored and analyzed 
appropriately.   
 
Mr. Rotbart wanted to know what has been earned in interest to date from the 
$30 million from the first draw of the GO Bond that has already been invested.  
Ms. Walker responded by saying that $2,360,000 in interest has been earned to 
date and that $335,000 has already been committed for expenditure.  The 
interest already committed was for the Fire Station #4 project, the Parks Master 
Plan projects, and the Normandy Isle Pool Project.   
 
Mr. Frank Del Vecchio wanted to know if there was a cost for the $30 million that 
was borrowed.  He also wanted to know how surplus funds could be used on 
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projects if the municipality is not allowed to make gains on the investment.  Ms. 
Walker explained that the GO Bond funds are paid for by debt service millage on 
every property in the City of Miami Beach.  She added that the factors of time, 
interest rates and investments earnings determine how much can be spent from 
the interest earned.  
 

4. Change Orders  
 

The Change Order Report was presented and reviewed.  
 
Mr. Hyman wanted to know more information about the change order for the North 
Shore Park and Youth Center for relocating 2 light poles at the Tennis Center.   He 
added that he wanted follow-up on the resolution of this item.  He continued by saying 
that he would follow this procedure on each and every change order that he felt needed 
to be more fully explored.  He said that the project funds were from the residents of the 
City of Miami Beach and he needed to have a response that was adequate.  
 
Mr. Todd Osborn of URS, the Program Manager for the North Shore Park and Youth 
Center project, provided a response outlining the purpose of the Change Order, 
essentially that there was a conflict between the fence location and the lights.  
 
Assistant City Manager Robert Middaugh explained that he didn’t believe it was 
necessary to get into such detail or direction.  He added that this information would take 
up staff time and it was not a useful exercise.  
 
Mr. Hyman responded that he felt it was not an exercise and considered it useful to find 
out why money is being used.  He added that he understood the mission of the 
Committee to assure the Commission and residents that GO Bond money was being 
used as intended.   
 
Mr. Hyman wanted to know why there was a Change Order for an addition of 6 area 
drains on the tennis court area.  Mr. Osborn responded that the original design to 
absorb the water runoff would not work very well and landscaping would be eroded.  He 
continued by saying that adding the additional drains would help the drainage situation. 
 
Mr. Hyman wanted to know more detail on about the change order for a sidewalk 
addition to provide access to the entry ramps south of the building.  Mr. Osborn 
responded that the survey drawings and project drawings did not match, and that new 
entry ramps were needed. 
 
Mr. Del Vecchio commented that the CIP staff members knew their jobs very well.  He 
added that Mr. Hyman presses on the issues to get answers, but it was necessary since 
the public is watching what is going on with the City. 
 
Mr. Hyman commented that with respect to the North Shore Youth Center he believed 
this project was an example of exceptional accomplishment.  He added that the 
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percentage of overall budget with change orders and contingencies is relatively low for 
a project of this size.   
 

5. Recommendation to City Commission 
 

(A) Biscayne Pointe BODR 
 
Mr. Hemstreet informed the Committee that the Basis of Design Report for the 
Biscayne Pointe Neighborhood Improvement Project would be presented for the 
Committee’s approval, and then if recommended, the approval of the 
Commission.  He reported that there were two issues that the residents had 
expressed concern about previously.  He said that one issue has to do with a 
proposal for acorn lighting and a change on the footage in between each light 
pole.  The other issue is about additional money for an increased level of 
enhancement to the entranceway.  He introduced Joe Corradino from The 
Corradino Group, the Architect/Engineer for the project.  Mr. Corradino presented 
the proposed improvements for review by the Committee.  The improvements 
were also further described in the Basis of Design Report (BODR) distributed to 
the Committee. 
 
Mr. Richard Schindler, a Biscayne Beach resident, commented that he felt his 
neighborhood area needs drainage improvements on Crespi Boulevard.  He 
added that he felt the neighborhood was not getting the level of improvements it 
needed.  The sidewalks and streets need new pavements.  He added that new 
curbs are also needed, along with many other improvements. 
  
Mayor Dermer wanted the Administration to respond to the issues that the 
residents were bringing up. 
 
Mr. Hemstreet commented that the response that was given at the Community 
Design workshop was the same; the GO Bond funds that have been allocated for 
the neighborhood have been divided by linear foot.  Th ree Sub-neighborhoods 
were identified within the Biscayne Pointe neighborhood: Biscayne Pointe Island, 
Stillwater and Biscayne Beach.  The stormwater improvements were identified 
through a master plan, which the City Commission adopted and approved.  
There are 34 priority basins that were identified and had funding allocated to 
them and the Biscayne Beach area is not a priority basin.  Therefore, stormwater 
funds cannot be used for that area.  
 
Mr. Mark Weithorn, Co-President of the Stillwater Drive Homeowners 
Association, commented that the last time improvements were done to Stillwater 
Drive was about a decade ago.  He added that there are no trees, that the 
telephone poles are in disrepair and that the neighborhood would like something 
done to make the area more attractive.  He added that the allocation of funds 
was a good one and might make the street look good and improve the situation 
in the neighborhood. 
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Mr. Ted Berman, a resident, commented that Biscayne Pointe is very dark at 
night and that’s why the residents are requesting improvements.  He added that 
a request from the neighborhood residents also included traffic calming 
measures.  He added that maybe to accelerate the improvements on the lighting, 
a bid package could be put out just for that part of the project.  
 
Ms. Sandy Edelman, a resident of Biscayne Pointe commented that she felt it 
didn’t make any sense to repave the area.  She added that the streets are 
constructed incorrectly and that houses get flooded constantly.  She said that 
there are no traffic calming devices in the area and that the traffic situation is 
getting worse.  She said that police patrols will make a difference on calming the 
traffic. 
 
Mayor Dermer commented that according to statistics from the Police 
Department, the installed median extensions have slowed down traffic.  
 
Ms. Paula Schmidt, a resident of Crespi Boulevard, commented that she has 
never seen a breakdown of the funding allocated per linear foot.  She added that 
more funding is needed in her neighborhood than in the other neighborhoods  in 
Biscayne Pointe.  She said that flooding was worse in her area than in any other 
area that she knew about. 
 
Mr. Scott Stone, a resident of Biscayne Pointe Island, commented that the 
neighborhood could use additional lighting for security reasons.  
 
Ms. Lucero Levy, a resident of Biscayne Pointe, requested that the lights should 
be installed 75 feet apart and that 30 additional lights should be installed. 
 
Mr. Silvio Rodriguez, a resident of Biscayne Pointe commented that he was in 
support of the additional lighting in lieu of paving area streets. 
 
Ms. Diana Susi, a resident of Biscayne Pointe, commented that she has lived in 
the neighborhood for over 30 years.  She added that she agreed with the concept 
of adding lighting to the neighborhood.  
 
Mr. Randolph Reich, a resident, commented that the neighborhood has always 
been supportive of the GO Bond improvements and are anxious to get the 
construction started.  He added that additional lighting is something that should 
be looked into. 
 
Mr. Sanchez wanted to know if the additional lights could be installed instead of 
resurfacing the streets.  Mr. Corradino responded that additional lighting could be 
installed at an 85 foot interval, which is The Corradino Group’s recommendation 
relative to the spacing of light poles.  The Corradino Group recommended that 
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repaving the streets take precedent as the useful life of the existing paving is 
running out. 
  
Mr. Rotbart commented that the street resurfacing should not be paid out of GO 
Bond funds, but out of Public Works or ot her funding sources.  
 
Mr. Del Vecchio commented that he believed that the basis of the allocation on 
linear footage was not a good methodology to be used.  He added that defining 
need is also important.  He added that  there seems to be consensus on traffic 
calming, lighting and safety.  He wanted to know if money could be reallocated to 
Biscayne Pointe to offset pavement costs.  Mr. Hemstreet responded that this 
could not be done.   
 
Mr. Scott Needelman wanted to know how the engineers came up with the 
distance of lighting in the neighborhoods.  Mr. Corradino responded that with the 
existing lights and proposed new ones, it was calculated 100 feet on center 
would be adequate lighting for the area.  This is the same standard being applied 
throughout the City. 
 
A lengthy discussion ensued with the Administration, GO Bond Committee 
members and the residents on what should be done in the neighborhood with 
respect to paving versus lighting with the money allocated for the neighborhood. 
 
Mr. Jean Francois LeJeune wanted to know what the process was on repaving 
streets and would it be better to discuss the planned improvements with City 
Departments.  Mr. Hemstreet responded that after Community Design 
Workshops, the City staff reviews the designs in order to make sure that 
recommendations do not have any conflicting or operational issues. 
 

ACTION: Mr. Rotbart motioned to recommend that the City Commission approve the 
Biscayne Pointe Basis of Design Report with the condition that lighting issues be 
addressed, as per the residents desire, instead of pavement issues.   The motion 
was seconded by Mr. Sanchez.  The motion passed.  

 
6. Project Status Report  

 
(A) Update on Fire Station #2 

 
 Mr. Tim Hemstreet informed the Committee that Jasco has started construction 

and the project is moving along well.  He added that preparation for the forming 
of water tanks should be developing soon. 

  
(B) Update on Fire Station #4 

 
Mr. Hemstreet informed the Committee that the revised site plan for the proposed 
demolition of the historic Fire Station building and the revision of additional 
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footage has been submitted to the Historic Preservation Board (HPB) that will be 
meeting on September 9, 2003.  He added that depending on the HPB decision, 
the Administration intends to present the Project to the City Commission on 
either September 10, 2003 or October 15, 2003.  
 
Mr. Mike Brazlavsky wanted to know why there is a need to wait until the 
September 9, 2003 HPB meeting and if an emergency meeting could take place 
before then.  Mr. Hemstreet responded that  some time was needed to put 
together the revised site plan and notice the residents.  It is a requirement that 
five weeks notice be given to the area residents.  
 
Mr. Wein wanted to know if the construction time table for the Fire Station project 
had been moved up at all.  Mr. Hemstreet responded that the timeline that had 
been previously presented to the Committee was as accurate as possible.  He 
added that they would push the architect as much as possible and if finished 
sooner, the City would perhaps see construction begin earlier. 
 
Assistant City Manager Middaugh commented that the Fire Station project is a 
priority and the project has steps it needs to go through.  He added that Mr. 
Hemstreet is doing all he can to get the project moving as fast as he c an. 
 
Mr. Rotbart wanted to know when the construction of Fire Station #4 would 
begin.  Mr. Hemstreet responded it was scheduled to begin in March 2004. 
 
Mr. Hyman commented that according to the Project Status Report, the 
estimated date for completion was April 2005.  He added that he doubted this 
date would be met.  He also commented that last month the construction 
documents for Phase 2 were at 75% complete.  He wanted to know why they 
continued to be the same and had been developed further.  He said that he was 
concerned there was no sense of urgency with this project.  
 
Mayor Dermer wanted to know if this project could be placed on a fast track.  He 
also wanted to know if projects that have public importance should be treated 
differently.  
 
Mr. Rotbart also commented that this project should be treated as an emergency 
issue.  He also said that living in a trailer for a Fire Fighter could not be 
comfortable. 
 
Mayor Dermer stated that emergency response time from this station is just as 
good with the staff in the trailers as when they were in the station. 
 

(C) Update on Normandy Isle Park and Pool 
 
Mr. Hemstreet informed the Committee that there had been two issues that came 
up since the last Committee meeting.  He continued to explain that the Normandy 
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Isle Park and Pool project has a significant delay caused by the Contractor.  He 
said these issues are related to the pool deck and the pool slab construction.  
These issues are under review by the CIP Office, URS and the City’s A/E 
consultant.  He added that the Pool deck was rejected by the City’s Special 
Inspector for the project, due to the Contractor’s failure to follow the contract 
documents.  The Pool slab was poured without the required reinforcing steel 
inspection from the Special Inspector.  In addition, the Contractor did not notify 
the Special Inspector of a need for inspection services until the concrete 
placement had already started.  As a result, the Special Inspector was unable to 
perform adequate testing of the concrete.  This action is the fault of the 
Contractor and should not result in additional cost to the City.  Additional time will 
not be added to the Contractor’s schedule and if the Contractor misses the 
completion date due to the issue, then the Contractor will incur liquidated 
damages.   
 
Mr. Brazlavsky said he was concerned it took eight days for the City to realize 
that the Contractor had not done what he was supposed to do.  He was also 
concerned that the park was destroyed and that the kids are not able to play in 
the park and are now playing in front of his house. 
 
Mr. Scott Needelman was concerned that a number of things were not done 
during the time the Contractor was working on the project, which led to the 
problem issues.  Mr. Todd Osborn explained that the City’s Special Inspector for 
the Project rejected the deck slab inspection due to the Contractor’s failure to 
follow the contract documents, i.e. the approved structural drawings.  The 
Contractor poured more concrete on the pool deck and poured the pool bottom 
slab without the required reinforcing steel inspection from the Special Inspector.  
In addition, the Contractor did not notify the Special Inspector of the need for an 
inspection until the concrete placement had already started.  As a result, the 
Special Inspector was unable to perform adequate testing of the concrete.  
 
Mr. Needelman wanted to have a breakdown of all the entities involved in a 
project and what their specific duties are.   He added that this might pinpoint who 
might be at fault when something like this happens .     
 
Mr. Hemstreet responded saying that contractual authority for the City to stop 
work is not a clear provision in the contract.  The contract is a lump sum 
agreement that allows the Contract to build the project the way the Contractor 
likes.  He added that if the Contractor does not comply with the provisions of the 
contract drawings, then the Contractor has to go back and correct what was done 
if it is not approved by the Architect and the City . 
 
Assistant City Manager Middaugh commented that it is not a good idea to get 
into this issue in detail.  He added that the City did not make a mistake, and that 
the issue was found and would be fixed.  He continued by saying that this issue 
might go to litigation and it should not be discussed in this environment.  He said 
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that if the Committee would like, the issue could be discussed at a later time.  
 
Mr. Hyman wanted to know what progress would be made on this project.  He 
also wanted to know if the Legal Department had been notified.  Mr. Osborn 
responded that no significant progress could be made until the two issues are 
corrected.  He added that the Legal Department had been notified.  

 
Mr. Sanchez commented that since he had previously been involved full time on 
a construction project, he is fully aware that  it is the responsibility of the 
Contractor to notify all inspectors and professionals.  He also wanted to know if 
there was a provision to recover the additional costs.  Mr. Hemstreet responded 
there are liquidated damages or a set amount in the contract which pertain to the 
amount that will be withheld from payment if the Contractor does not finish within 
the contractual timeframe. 

 
7. Informational Items 
 

(A) Change in Meeting Dates – A memo describing the changes in meeting dates 
scheduled for the remainder of the year was provided to the Committee, but not 
reviewed during the meeting. 

 
(B) A memo advising the Committee of a Special Joint Meeting of the Finance and 

Citywide Projects and G.O. Bond Oversight Committees  to discuss the FY 
2003/2004 Capital Budget was scheduled for Thursday, August 21, 2003 was 
provided to the Committee but not reviewed during the meeting. 
 

(C) The Updated Calendar of Scheduled Community Meetings was provided to the 
Committee, but not reviewed during the meeting.  

 
(D) The Development Agreement for stormwater improvements on Bay Road 

between 14th and 16th Street as approved by the City Commission on July 30, 
2003 was provided to the Committee, but not reviewed during the meeting 

 
(E) An Additional Services Agreement for The Corradino Group for additional services 

to complete the Normandy Isle Park and Pool project and the Scott Rakow Youth 
Center Project that was approved by the City Commission on July 30, 2003 was 
provided to the Committee, but not reviewed during the meeting.   
 

The Meeting adjourned at 9:41 p.m. 
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